

Meeting Minutes and Initial Project Plan

Date: 14 July 2026

Meeting: Website Redesign Strategy Meeting

Participants: Ayman Shabrawy, 3KG and Ahmad Issa, Paragraph

Project collaborators: 3KG, Paragraph and Movemental

Client: S'CLINIC UAE

1. Meeting Objective

The meeting was held to align on the immediate requirements for improving the existing S'CLINIC UAE website before launch, while also discussing the strategic direction for a complete redesign and rebuild.

The team agreed that the project should be approached in two clear phases:

1. **Phase 1:** Urgent launch stabilisation of the current website
2. **Phase 2:** Strategy-led redesign and development of a new digital experience

The existing S'CLINIC website audit will be used as the initial reference for Phase 1. It identified issues relating to content hierarchy, mobile usability, consultation conversion, technical SEO, accessibility and image performance.

2. Agreed Project Direction

Phase 1: Launch Stabilisation

The immediate objective is to improve the current UAE website sufficiently for the clinic launch, currently expected around the beginning of August.

Phase 1 will not be treated as a full redesign. It will focus on the most urgent and visible issues that affect credibility, usability and consultation conversion.

The work will be prioritised into:

- Critical items required before launch
- Important improvements to complete where time allows

- Lower-priority items that can be deferred to Phase 2

Copy and content refinement will be included in this phase alongside UX, design, technical and performance improvements.

The final technical scope remains dependent on receiving access to the current website, CMS, hosting environment and any available development files.

Phase 2: Strategic Redesign and Rebuild

Phase 2 will involve creating a completely new website experience based on strategy, user needs, business objectives and the positioning of S'CLINIC in Dubai.

The new website should not simply reproduce the current Turkish website in English. It should be developed for the UAE market while retaining the medical experience and credibility established through the Turkish clinic network.

The UAE website may also become a pilot platform that can later be adapted for Turkey and other international markets.

The preliminary target discussed for the new website was around October or November, subject to confirmation after defining the scope, technical approach and required content.

3. Phase 1 Proposed Scope

Website and Technical Review

- Review the current CMS, codebase and available integrations
- Confirm hosting, domain, DNS and deployment access
- Identify technical limitations that may affect the launch schedule
- Review forms, email delivery and consultation enquiry routing
- Check mobile, tablet and desktop behaviour
- Review broken links, missing pages and visible technical errors

Content and Copy

- Review and refine the English content across priority pages
- Correct spelling, grammar and unclear language
- Improve headlines, section titles and calls to action
- Clarify the clinic's proposition and Dubai offering
- Ensure treatment and consultation information is understandable
- Confirm clinic details, contact information and location content
- Remove incomplete, duplicated or placeholder content

UX and Conversion

- Improve the homepage hierarchy and first impression
- Simplify the consultation journey
- Establish one clear primary call to action
- Review consultation forms and submission behaviour
- Clarify what happens after a user submits an enquiry
- Ensure WhatsApp, telephone and booking actions work correctly
- Prevent floating buttons or overlays from obstructing mobile content
- Improve navigation and content scanability

Visual Improvements

- Improve typography, spacing and visual hierarchy
- Establish greater consistency across page layouts
- Improve the use of the existing grid and content structure
- Refine colour usage where possible within the current build
- Select and optimise the strongest available photography
- Improve product and treatment presentation using existing assets

SEO, Accessibility and Performance

- Correct priority page titles and meta descriptions
- Review heading structure
- Add or improve meaningful image alternative text
- Validate indexation, canonical tags and redirects
- Correct typoed and legacy URLs
- Compress and resize priority images
- Use modern image formats where technically possible
- Improve loading behaviour for below-the-fold media
- Review keyboard focus, form labels and tap-target sizes
- Confirm analytics and conversion tracking requirements

Quality Assurance and Launch Support

- Test the website across priority devices and browsers
- Test every consultation and contact route
- Confirm successful form delivery and confirmation messages
- Resolve launch-critical errors
- Conduct a final content and visual review before publishing
- Support the launch and immediate post-launch checks

4. Phase 1 Exclusions

Unless specifically approved, Phase 1 will not include:

- A complete website redesign
- A full brand strategy or rebranding exercise
- Major restructuring of the website architecture
- Development of a new CMS
- Custom booking software
- A new CRM or administrative dashboard
- AI-powered lead qualification
- A loyalty platform
- Full Arabic localisation
- Large-scale photography or film production
- Extensive backend redevelopment
- Creation of a reusable international platform

These elements should be evaluated under Phase 2 or as separately scoped modules.

5. Phase 2 Preliminary Workstreams

Brand and Digital Strategy

- Define the role of the UAE website
- Clarify audience segments and customer needs
- Establish the website's value proposition
- Define how S'CLINIC should differentiate itself in Dubai
- Translate the brand promise into a digital experience

Positioning and Communication

The website should communicate more than individual treatments or products. It should explain the result and personal value offered to patients.

Potential communication territories discussed included:

- Restoring confidence
- Personalised medical care
- Proven experience developed through the Turkish clinic network
- Advanced technology and specialist expertise
- Premium service in Downtown Dubai
- A seamless experience before, during and after treatment

A possible launch narrative is:

Medical expertise and technology developed through S'CLINIC's experience in Turkey, now brought to Dubai through a premium and personalised clinic experience.

This direction will require further strategy and client validation.

Content Architecture

The new website may include:

- UAE homepage
- Clinic and brand story
- Scientific or medical approach
- Individual treatment pages
- Product or treatment package pages
- Doctor and specialist profiles
- Patient journey and consultation process
- Before-and-after results
- Testimonials and case studies
- Frequently asked questions
- Dubai clinic location and contact information
- Educational or editorial content
- Legal, privacy and medical information

All testimonials, patient images and before-and-after content must be supported by appropriate permissions and local medical-marketing compliance.

UX and UI Design

- New sitemap and user journeys
- Conversion-led consultation experience
- Responsive mobile-first layouts
- Premium visual design system
- Accessible interaction patterns
- Clear treatment comparison and discovery
- Scalable templates for additional locations and countries
- Multilingual readiness

Platform and Development

- Evaluate WordPress against alternative platforms
- Review the needs of the client and SEO agency
- Select a platform that supports scalability and maintainability
- Create a structured CMS for treatments, doctors, locations and markets
- Establish staging, testing and deployment processes

- Define security, backup and maintenance requirements

Booking and Communication

Several extended ideas were discussed during the meeting:

- Integrated appointment booking
- WhatsApp communication
- Booking management dashboard
- CRM integration
- Automated patient communication
- Lead qualification
- AI-assisted enquiry filtering
- Loyalty and patient-retention tools

These features should first be assessed through a technical and business feasibility study.

The project should distinguish between:

1. Connecting the website to an existing booking platform
2. Developing a customised booking integration
3. Building a proprietary booking and patient communication product

The third option would be a separate digital product with its own strategy, budget and development timeline.

6. Collaboration and Responsibility Structure

Final responsibilities are still to be agreed. A preliminary structure could be:

3KG

- Brand and digital strategy
- Content strategy and copy direction
- UX and UI direction
- Creative direction
- Website audit and experience recommendations
- Visual quality assurance

Paragraph

- Client coordination
- Technical assessment
- Development planning
- Platform and integration recommendations

- Implementation and deployment
- Technical quality assurance

Movemental

- Partnership and project facilitation
- Client and stakeholder coordination where applicable
- Strategic support based on the agreed collaboration model

S'CLINIC

- Website and hosting access
- Existing brand and content assets
- Confirmed treatment and product information
- Doctor and team information
- Legal and medical approvals
- Patient permissions
- Final decisions and approvals

Performance and SEO Team

- Existing analytics and campaign requirements
- SEO coordination
- Advertising pixel and conversion-tracking requirements
- Search Console and analytics access
- Campaign landing-page requirements
- Reporting and attribution expectations

This division remains preliminary and should be confirmed before issuing the final statement of work.

7. Immediate Action Plan

Step 1: Obtain Website Access

Required access should include, where available:

- CMS administrator access
- Hosting access
- Domain and DNS information
- Source-code repository
- Staging environment
- Analytics and Tag Manager
- Search Console

- Form and email configuration
- Booking or CRM systems
- Existing plugins and licences

Step 2: Conduct Technical Validation

Within approximately two working days of receiving access, the team should:

- Review the current website structure
- Validate the findings of the initial audit
- Identify technical restrictions
- Test the consultation journey
- Review available content and assets
- Confirm what can realistically be completed before launch

Step 3: Prepare the Phase 1 Priority Matrix

Each issue should be classified according to:

- Priority
- Description
- Proposed solution
- Responsible party
- Client dependency
- Estimated effort
- Launch requirement
- Acceptance criteria

Suggested priority levels:

- **P1:** Must be resolved before launch
- **P2:** Important and should be resolved where possible
- **P3:** Can be deferred to Phase 2

Step 4: Confirm the Phase 1 SOW

The statement of work should include:

- Final deliverables
- Responsibilities
- Timeline
- Cost
- Dependencies
- Assumptions
- Revision rounds

- Exclusions
- Approval process
- Launch-support period

Step 5: Begin Parallel Phase 2 Discovery

While Phase 1 implementation is underway, the team can begin collecting information for Phase 2:

- Business and brand objectives
- Priority audiences
- Treatment portfolio
- Competitor references
- Content requirements
- Booking requirements
- Market expansion plans
- Platform preferences
- Performance and SEO requirements

8. Proposed Phase 1 Timeline

The detailed timeline will be confirmed after website access is received.

Week 1

- Access and technical review
- Content inventory
- Final priority matrix
- SOW confirmation
- Critical UX and copy recommendations
- Development feasibility confirmation

Week 2

- Critical content updates
- UX and visual improvements
- Consultation journey fixes
- Mobile improvements
- SEO and performance corrections
- Internal testing

Week 3

- Remaining approved improvements

- Cross-device quality assurance
- Form and conversion testing
- Client review
- Final corrections
- Launch support

Any delays in access, content, approvals or technical cooperation may affect the launch timeline.

9. Open Questions

The following points need confirmation:

1. What is the exact public launch date?
2. When will complete website access be provided?
3. What CMS and hosting environment are currently being used?
4. Who currently maintains and deploys the website?
5. Is there an active staging environment?
6. How are consultation requests currently received and managed?
7. Is there an existing booking platform or CRM?
8. Is WhatsApp currently integrated into the patient journey?
9. Which treatments, products and packages will be available in Dubai?
10. Will products be sold online or presented for clinic purchase only?
11. What content, photography and video assets are available?
12. Are patient testimonials and before-and-after assets approved for use?
13. What UAE medical-advertising and patient-consent requirements apply?
14. Is Arabic required at launch or during Phase 2?
15. What is the responsibility of the existing SEO and performance agency?
16. Is the client open to moving away from WordPress?
17. What is the confirmed target date for Phase 2?
18. What budget range is available for each phase?
19. Who will provide final approvals?
20. What level of post-launch maintenance and support is expected?

10. Next Deliverables

The proposed next outputs are:

1. Confirmed meeting minutes
2. Website access checklist
3. Phase 1 priority and responsibility matrix
4. Phase 1 statement of work
5. Phase 1 commercial proposal

6. High-level Phase 2 roadmap
7. Separate feasibility note for booking, WhatsApp, CRM and AI functionality

11. Summary

The project will begin by stabilising the current S'CLINIC UAE website for launch, including content refinement, UX, design, conversion, technical SEO, performance and quality assurance.

In parallel, the team will define a more ambitious Phase 2: a strategy-led, premium and scalable digital platform that supports the Dubai clinic, improves the patient journey and may later become the model for S'CLINIC's international expansion.

The expanded booking and patient-communication concept is promising, but it should be evaluated and scoped separately to avoid mixing a website redesign with the development of a new technology product.