

Phase 2 website redesign plan

Website full redesign + brand identity

Phase 2 focuses on a new digital experience for the UAE market: a complete redesign, refreshed brand identity, and a clearer conversion path. Optional features are separated from the core scope so the main redesign stays focused.

Phase 2 strategy

- UAE-first digital experience, not a copy of the Turkish site
- premium clinic positioning with stronger trust and clarity
- designed to adapt to other markets later if needed

Strategic questions

- Who are the primary patient segments?
- What is the clearest value proposition for the UAE website?
- Which treatments and pages need priority visibility?
- How should S'CLINIC differentiate itself in Dubai?
- What should the website communicate beyond individual treatments?

Core scope

- Brand identity refresh: logo direction, color palette, typography, spacing, icon style, visual tone, and image style
- Design system: reusable buttons, cards, section patterns, CTA styles, forms, and trust sections
- Website redesign: homepage, internal pages, treatment templates, contact pages, navigation, and mobile-first improvements
- Content presentation: clearer hierarchy, better readability, stronger calls to action, better balance, and less clutter

Design system

- reusable buttons
- section patterns
- forms and input styles
- cards and content blocks
- CTA styles
- trust and credibility sections

Phase 2 implementation details

The redesign should keep the core scope focused while leaving advanced features for later evaluation.

Brand identity direction

- visual personality, tone of voice, color system, typography rules, image style, icon style, and spacing rules
- goal: a clear, recognizable, and more professional clinic presence

What this phase should achieve

- modern and premium look
- clearer brand communication
- medically trustworthy feel
- easier-to-find key actions

Optional features

- additional landing pages
- advanced SEO content expansion
- WhatsApp integration improvements
- booking management dashboard
- AI-assisted enquiry filtering
- multilingual extensions
- testimonial or before/after sections
- special campaign pages
- scalable international rollout templates
- blog or content hub
- appointment or booking enhancements
- CRM integration
- automated patient communication
- interactive components
- Arabic readiness or future Arabic expansion
- animation or motion enhancements
- e-commerce functionality

Platform and development considerations

- Should the site remain on WordPress or move to another platform?
- What setup best supports scalability and maintainability?
- How will treatments, doctors, locations, and markets be structured in the CMS?
- What staging, testing, and deployment process should be used?
- existing booking platform connection, custom booking integration, WhatsApp communication flow, CRM linkage, analytics and tracking, security, backup, and maintenance

Phase 2 delivery details

Work phases, deliverables, and success criteria for the final redesign package.

Recommended work phases

- discovery and direction
- brand identity development
- UX and page structure
- high-fidelity design
- handoff or build preparation

Deliverables

- brand direction summary
- typography guidance
- redesigned internal page concepts
- UI style references
- final design handoff notes
- separate feasibility note for booking, WhatsApp, CRM, and AI-related ideas
- color palette
- redesigned homepage concept
- reusable component patterns
- responsive design direction
- platform direction recommendation

Success criteria

- the website looks clearly redesigned
- the brand feels more consistent and refined
- the structure is easier to navigate
- key actions stand out better
- the design is mobile-friendly
- the identity feels ready for future growth
- optional items remain separate from the core redesign scope