

Phase 1 task list

Detailed tasks for the 2-week UAE website plan

The tasks below are arranged to overlap where possible so the launch target stays inside the two-week window.

1. Access and review Confirm access to the website, hosting, domain, analytics, and forms. Review the current website structure and confirm what can realistically be completed before launch. Agree on the urgent items and the items that can wait for Phase 2.

2. Priority list and launch scope Create a clear priority list for the launch version. Confirm the pages, services, and forms that matter most. Agree on the launch target and the minimum acceptable scope.

3. Security and form checks Fix the most important security issues. Test all contact and enquiry forms. Make sure submissions are protected and delivered correctly.

4. Content cleanup Remove incomplete, duplicated, or placeholder content. Correct spelling, grammar, and unclear wording. Make clinic, service, contact, and location details more reliable.

5. Mobile and layout improvements Improve the look and feel on phones and tablets. Fix spacing, alignment, and any broken or crowded sections. Make buttons, calls-to-action, and contact actions easier to use.

6. SEO essentials Improve page titles, descriptions, and heading structure. Check redirects, canonical tags, and legacy URLs. Improve image text and search visibility basics.

7. Speed and media improvements Reduce delays on important pages. Compress and resize key images. Improve how media loads so pages feel faster.

8. Ads and tracking readiness Prepare the site for ad traffic. Confirm tracking and lead flow are in place. Make landing pages clear and conversion-focused.

9. Final testing Test the main pages on mobile and desktop. Test forms, WhatsApp, telephone links, and other contact actions. Check for broken links, layout issues, and confirmation messages.

10. Final review and launch support Do a final quality check before handoff. Confirm the site is ready to launch. Support the launch and immediate post-launch checks.

Action Plan timeline

Overlapping tasks are intentional so the launch target stays inside the 2-week window.

	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	
Access review Confirm access, scope, and priorities	D1–D2										
Security fixes Fix urgent security items		D2–D4									
Content cleanup Remove duplicates and tighten wording			D3–D5								
Design + mobile Improve layout and responsive behavior			D3–D6								
SEO basics Titles, headings, redirects, and metadata					D5–D7						
Performance Image compression and speed fixes						D6–D8					
Forms + tracking Secure forms and confirm tracking				D4–D9							
QA + launch prep Cross-device testing and launch readiness								D8–D10			
Launch support Final check and immediate post-launch support										D10	

Overlapping workstreams keep content, design, SEO, and testing moving in parallel instead of waiting on one another.